
Active Utilities CIP Projects – June 2016

BAYVIEW PUMP STATION 23 SERVICE AREA WATER & SEWER REPLACEMENT 

PHASE 5 - DESIGN 

Project Manager: Leticia Quejada, 664-6768

Consultant: Hazen & Sawyer

Construction Inspector: Rhonda Wyda, 651-8433

Supervisor: Lawrence Paulmino, 646-4219 

Project Scope: Replacement of sanitary sewer force main, water mains and sewer mains.

PROJECT BUDGET: $264,651.00 (design)

PROJECT STATUS:

Planning: 100% complete

Design: 90% complete

Construction: 0% complete   

PROJECT SCHEDULE:

Design Completion: Spring 2016

Construction Start: Fall 2016

Construction Completion: Fall 2017

CONTRACT;

Advertised: TBD

Awarded: TBD

Contractor: TBD

Contract Amount: TBD

COMMUNITY CONNECTION:

Civic League: Bayview Civic League

Ward/Super ward: 5 / 7

NOTES:  Project bulletin was sent October 2015.  Attended Civic League Meeting June 14, 2016.
Last updated:  06/2016


